
4 FERNALD CLEANUP PROGRESS BRIEFING 
NOVEMBER 1999 

6:30 p.m. Opening Remarks Gary Stegner 
6:35 p.m. Project Updates 

Waste Pits Remedial Action Project 

On-Site Disposal Facility Project 

John Hall 

Jay Jalovec 
Decontamination & Dismantlement John Trygier 

Silos Project Dave Yockman 
Aquifer RestorationNVastewater Project Dennis Carr 

Soil Characterization & Excavation Project Dennis Carr 

Waste. Management John Sattler 

Question and Answer Session 
8:30 p.m. Adjourn 

\ 
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PROJECT NEWS 
WASTE PITS REMEDIAL ACTION 

PROJECT 
& 

FY 1999 Accomplishments 

Initiated waste loading operations in February 1999 
I 7 1,066 tons loaded 

Transported first unit train to Envirocare in April 1999 
63,73 1 tons transported (12 trains, 620 railcars) 

Initiated waste pit excavation in September 1999 
I 3 1,000 tons excavated 

Completed Remedial Designmemedial Action Package in August 1999 
Procured, modified, inspected and received 170 gondola railcars 

No lost time injuries 
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PROJECT NEWS 
WASTE PITS REMEDIAL ACTION 

PROJECT 
FYOO Challenges and Opportunities 

Initiate thermal drying operations, including water and 

offcgas treatment 

Achieve steady performance of entire waste processing 

operations (20 railcars loaded per week) 

Load 112,149 tons of waste pit material into railcars for 

shipment to Envirocare (approximately 20 trains) 
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RAIL ROUTE TO ENVIROCARE 

Graphics # 6055.1C 11/99 



PROJECT NEWS 
ONSITE DISPOSAL FACILITY 

I 
I 0 Cell 3: First waste placement achieved Oct. 26 

Cells 1 & 2: Continued waste placement 

I .“Cells 4, 5 & 6: Procurement plan development 
I 

Permanent Leachate Transmission System Design 

H Phase I construction: 12/00 

H Phase 11 construction: 12/01 
% 
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PROJECT NEWS 
DECONTAMINATION & 

DISMANTLEMENT 

Building 12 

New Water Tank 

Plant 5 contract 



D&D PR ESS 

October 



PROJECT NEWS 
SILOS PROJECT 

Silos 1 & 2 Feasibility Study 
Project Status 

Held public meeting on detailed analysis of potential 

Received comments on Draft Feasibility Study from: 
Feasibility Study technologies on Oct. 12 

H Critical Analysis Team (CAT) 
e DOE Independent Review Team (DIRT) 
H U.S. EPA and Ohio EPA 
Held meetings with Fernald Citizens Advisory Board 
members to begin comparative analysis discussions 
H Nov. 4 - Remediation Committee meeting 
e Novo 6 - Full Board meeting 4 
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PROJECT NEWS 
SILOS PROJECT 

Silos 1 & 2 Feasibility Study 
Upcoming Activities 

Incorporate CAT, DIRT and regulator comments 

Conduct public roundtable for comparative analysis of 

four potential technologies on Nov. 17 

Receive and begin incorporating public input 
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PROJECT NEWS 
SILOS PROJECT 

Silos l& 2 Accelerated Waste Retrieval 
Project Status/Upcoming Activities 

Reviewing preliminary facility design and safety documentation 

Preparing to initiate final design activities 

Authorization to mobilize still on target for spring, FY 2000 
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PROJECT NEWS 
SILOS PROJECT 

Silo 3 
Project Status/Upcoming Activities 

Continuing facility design and safety documentation 

development 

Rocky Mountain Remediation Services currently preparing 

. 

Authorization to mobilize still on target for fall, FY 2000 

Site Preparation Package and Sampling and Analysis Plan 
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PROJECT NEWS 
AQUIFER RESTORATION/ 
WASTEWATER PROJECT 

Drilled and developed two new extraction wells in South Field 

Piping and electrical instrumentation being installed 

Completed recinjection well demonstration in September; 

final report being prepared 

Installed four new monitoring wells 

Two in South Field 

Two in South Plume area 
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PROJECT NEWS 
SOIL CHARACTERIZATION & 

EXCAVATION PROJECT 
Completed excavation at old Sewage Treatment Plant and trap 
range 
Since July, excavated over 110,000 cubic yards from Southern 
Waste, Units 
Certification of soils': 

Completed in Area 2 
Ongoing in Area 1 P 

Phase 111 
lase 111 and Area 8 Phase 111 southern 

portion 
Scheduled to start in Area 1 Phase 11 in December 

1 

Wetland Mitigation Project will be completed this fall 
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PROJECT NEWS 
WASTE MANAGEMENT 

Shipment status 

TcHoppers 

Waste storage containers 

Graphics # 6055.7A 11/99 



FERNALD SHIPMENTS FY 1999 I .  

Low-Level Waste 
(Nevada Test Site) 

Shipment Mode No. of Shipments FY99 Total 
51 - 110,000 cubic feet 

Liquid Mixed Waste -- . 
(TSCA Incinerator at 
Oak Ridge, TN) 

10 - 35,000 gallons 

129 - 3.6 million net pounds 
1243 metric tons uranium 

N uclea r Prod uct/M ate r ial 
1Portsmou t h) 

clear Product/Mater - 2.6 million net pounds 
979 metric tons uranium 

9 unit trains 

Steel Recycle 
(Alaron) 

27 225 tons 
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FERNALD SHIPMENTS FY2000 

Low-Level Waste 
(Nevada Test Site) 

Shipment Mode No. of Shipments FYOO Total 

67 - 70,000 cubic feet 

Liquid Mixed Waste I .---x----7 - 
(TSCA Incinerator at * 
Oak Ridge, TN) 

15 60,000 gallon 

Nuclear ProducVMaterial 
(Portsmouth) 

206 - 2.9 million net pounds 
1,303 metric tons uranium 

Waste Pits Project 
(Envirocare of Utah, Inc.) 

21 135,000 tons 
(60 railcadtrain) (1,348 railcars) 

* Includes 112,000 tons of waste pit residues and 23,000 tons of other low-level residues/soils 
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